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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The subject task order 0020 was issued to complete full modification drawing package to allow for improved stability of the

Large 128ft tug.

2.  The purpose of this modification 11 is to reverse all of the actions that was done under modification 10 with the exception

of the following:

a.   Paragraph 3. which added additional scope to QDR #38 established by modification 03.

b.   Paragraph 7. that established CLIN 1001AR in the amount of $13,123.90 to fund engineering labor services for the

Large 128 FT. TUG - LT803, due to re-design bow thruster control and to revise/update placard labeling.

c.   Paragraph 4. CLIN 1001AF.

CLIN        Prior Amount          Decreased Amount          Cumulative Amount          CLIN Created by Modification____        ____________            ______________          _________________          ____________________________

1001AF      $116,398.00            $-40,000.00               $76,398.00                           Mod 04

3.  The following CLINs are hereby reversed as follows:

    CLIN        Prior Amount          Increased Amount          Cumulative Amount          CLIN Created by Modification    ____        ____________          ________________          _________________          ____________________________

    1003AB      $868,618.96           $ 79,865.46                 $948,484.42                     Mod 03

4.  The following CLINs are decreased as follows:

    CLIN        Prior Amount          Decreased Amount          Cumulative Amount          CLIN Created by Modification    ____        ____________            ______________          _________________          ____________________________

    1003AA      $110,631.18           $-30,000.00                  $ 80,631.18                      Mod 02

    1001AD      $193,663.79           $-10,000.00                  $183,663.79                      Mod 02

    1004AE      $ 50,000.00           $-30,000.00                  $ 30,000.00                      Mod 08

    1001AJ      $ 86,425.44           $-49,865.46                  $ 36,559.98                      Mod 06

5.  The total task order value is decreased by $40,000.00 from $3,073.071.59 to $3,033,071.59.

6.  All other terms and conditions of this task order remain unchanged.

                                               *** END OF NARRATIVE A 012 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

1001AD        SERVICES LINE ITEM                                                                           $        183,663.79              __________________                                                                            __________________

              NOUN: LARGE TUG, ICI CONTR FOR QDRS

              PRON: A126H285EH    PRON AMD: 04    ACRN: AB

              AMS CD: 53901110187

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            29-MAR-2004

                            $       183,663.79

1001AJ        SERVICES LINE ITEM                                                                           $         36,559.98              __________________                                                                            __________________

              NOUN: LARGE TUG - ICI TASK ORD# 20

              PRON: P136H1032T    PRON AMD: 02    ACRN: AD

              AMS CD: 53901110185

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            29-MAR-2004

                            $        36,559.98

1003AA        PRODUCTION QUANTITY                                         1          EA   $     ** N/A **  $         80,631.18              ___________________                                                          ______________   __________________

              NOUN: LARGE TUG, HDWE TO SPT QDRS

              PRON: A126H286EH    PRON AMD: 03    ACRN: AC

              AMS CD: 53901110187

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV2189WA01  Y00000    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            29-MAR-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-99-D-S011/0020

1003AB        SERVICES LINE ITEM                                                                           $        948,484.42              __________________                                                                            __________________

              NOUN: LARGE TUG, ICI CONTRACT, 0020

              PRON: A116H544EH    PRON AMD: 04    ACRN: AA

              AMS CD: 53901110188

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            29-MAR-2004

                            $       948,484.42

1004AE        SERVICES LINE ITEM                                                                           $         20,000.00              __________________                                                                            __________________

              NOUN: LARGE TUG, ICI CONTR FOR QDRS

              PRON: A126H285EH    PRON AMD: 04    ACRN: AB

              AMS CD: 53901110187

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            29-MAR-2004

                            $        20,000.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

1001AD  A126H285EH             AB       1        $         193,663.79  $         -10,000.00            $         183,663.79

        53901110187                   2ZWG06

        A1205187EHWE

1001AJ  P136H1032T             AD       1        $          86,425.44  $         -49,865.46            $          36,559.98

        53901110185                   3ZCW09

        A13P51851CWE

1003AA  A126H286EH             AC       1        $         110,631.18  $         -30,000.00            $          80,631.18

        53901110187                   2ZWG06

        A1205187EHWE

1003AB  A116H544EH             AA       1        $         868,618.96  $          79,865.46            $         948,484.42

        53901110188                   1ZWG17

        A1105188EHTE

1004AE  A126H285EH             AB       1        $          50,000.00  $         -30,000.00            $          20,000.00

        53901110187                   2ZWG06

        A1205187EHWE

                                                                           _________________

                                                         NET CHANGE    $         -40,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   12035000016D6D10P53901125FB  S20113                W56HZV           $          79,865.46

Army                 AB        21   22035000026D6D10P53901125FB  S20113                W56HZV           $         -40,000.00

Army                 AC        21   22035000026D6D10P53901131E1  S20113                W56HZV           $         -30,000.00

Army                 AD        21   32035000031C1C09P5390112512  S20113                W56HZV           $         -49,865.46                                                                                                          __________________

                                                                                          NET CHANGE    $         -40,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       3,073,071.59              $         -40,000.00              $       3,033,071.59
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